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Contract ID: 6943 Vendor ID: 2252 PAULSEN, INC. Contract ID: 6943 Vendor ID: 2252 PAULSEN, INC.
Est Number: 0036 Pay Period End Date:  05.13.2016 Est Number: 0036 Pay Period End Date:  05.13.2016
Contract Location: Total to Date  Prev to Date This Estimate
SARGENT SOUTH Estimate Type:  PROG Current Contract Amt Total Earnings  $10,692,696.07 $10,662,656.58  $30,039.49
$10,739,127.51 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings  $10,692,696.07 $10,662,656.58 $30,039.49
ontractor: Date Let:  02.06.2014 $10.585.889.71 Retainage $.00 $.00 $.00
PAULSEN, INC. & ed ed' e Escrow Amount $.00 $.00 $.00
1116 EAST HWY 30 e Date ;Wﬁf ed- gz-z-zgij % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: 21, .
P O BOX 17 : 100% Net Earnings $10,692,696.07 $10,662,656.58 $30,039.49
Date Notice for Work to ]
Begin: 03.31.2014 % Time Comp
COZAD NE 69130-0017 gin: - B8 100%  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 03.31.2014 Incentives $.00 $.00 $.00
Phone: Date Project Completion: 05.06.2016 Disincentives $.00 $.00 $.00
(308)784-3333 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-35,377.12 $-35,377.12 $.00
Bituminous Adj
Surety Co: o Adl. :00 :00 :.00
utopa .00 .00 .00
CINCINNATI INSURANCE COMPANY p y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
CUSTER ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
60943 000 STPD-183-3(113) 183 108.18 114.65 GRAD CULV SEED LS BR Matl Discrepancy Payment Adj $.00 $.00 $.00
GDRL FENCE BIT .
Total for Adjustments -$35,377.12 -$35,377.12 $.00
Payment $10,657,318.95 $10,627,279.46 $30,039.49
Project Manager District Engineer
Lewandowski, Daniel J 05.13.2016 Craig, Cameron 05.13.2016
Construction Engineer Controller
Halstead, Kerri 05.16.2016 Burling, Laurie 05.16.2016
Controller
Burling, Laurie 05.16.2016
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Est Number: 0036 Pay Period End Date:  05.13.2016 Est Number: 0036 Pay Period End Date:  05.13.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 1043.50 6.55 589.000 3,857.95
0001 0001 0030.10 64,200.00 1.000 64,200.00 RIPRAP FILTER FABRIC Sy 589.000 3,857.95
MOBILIZATION LS 1.000 64,200.00 876.088 5,738.37
1.000 64,200.00 0.000 0.00
0.000 0.00 0010 0010 1102.00 3.21 14,667.000 47,081.07
0002 0002 1000.00 1.00 14.000 14.00 REMOVE ASPHALT SURFACE SY 14,667.000 47,081.07
LARGE TREE REMOVAL EACH 14.000 14.00 12,413.240 39,846.50
0.000 0.00 0.000 0.00
0.000 0.00 o011 0011 1106.00 3.48 1,033.000 3,594.84
0003 0003 1009.00 6,955.00 1.000 6,955.00 REMOVE DRIVEWAY SY 1,033.000 3,594.84
GENERAL CLEARING AND GRUBBING LS 1.000 6,955.00 1,139.640 3,965.94
1.000 6,955.00 0.000 0.00
0.000 0.00 0012 0012 1111.00 1.61 2,468.000 3,973.48
0004 0004 1010.00 2.73  348,083.000 950,266.59 REMOVE FENCE LF 2,468.000 3,973.48
EXCAVATION cY 348,083.000 950,266.59 2,219.000 3,572.59
348,083.000 950,266.59 0.000 0.00
0.000 0.00 0013 0013 1125.00 3,745.00 1.000 3,745.00
0005 0005 1010.01 2.82 18,965.000 53,481.30 CLEARTRACT EACH 1.000 3,745.00
EXCAVATION (ESTABLISHED QUANTITY) cy 18,965.000 5348130 AT STA 11496 - 25400 1.000 3,745.00
18,965.000 53,481.30 0.000 0.00
0.000 0.00 0014 0014 1135.00 267.50 1.000 267.50
0006 0006 1011.00 30.00 2,200.000 66,000.00 REMOVE STEEL CATTLE GUARD EACH 1.000 267.50
WATER MGAL 2,200.000 66,000.00 1.000 267.50
7,480.600 224,418.00 0.000 0.00
0.000 0.00 0015 0015 1701.24 28.89 604.000 17,449.56
0007 0007 1012.00 117.70 128.000 15,065.60 24" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7 LF 604.000 17,449.56
RIGHT-OF-WAY MARKERS EACH 128.000 15,065.60 OR8 654.000 18,894.06
177.000 20,832.90 0.000 0.00
0.000 0.00 0016 0016 1702.30 64.20 6.000 385.20
0008 0008 1041.00 0.48  296,523.000 142,331.04 30" DRIVEWAY CULVERT PIPE, TYPE 3,4 OR 5 LF 6.000 385.20
SALVAGING AND PLACING TOPSOIL sy 296,523.000 142,331.04 6.000 385.20
458,261.918 219,965.72 0.000 0.00
49.651 23.83 0017 0017 4107.07 927.69 0.600 556.61
CLASS 47B-3000 CONCRETE FOR CONCRETE cY 0.600 556.61
COLLARS 0.600 556.61
0.000 0.00
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Est Number: 0036 Pay Period End Date:  05.13.2016 Est Number: 0036 Pay Period End Date:  05.13.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 4157.00 3.33 49.000 163.17 0027 0027 L019.20 4.28 3,243.000 13,880.04
REINFORCING STEEL FOR COLLARS LB 49.000 163.17 EROSION CONTROL, CLASS 2A Sy 3,243.000 13,880.04
49.000 163.17 2,643.460 11,314.01
0.000 0.00 0.000 0.00
0019 0019 6105.01 67.41 503.000 33,907.23 0028 0028 L021.51 2.68 46,993.000 125,941.24
ROCK RIPRAP, TYPE A TON 503.000 33,907.23 EROSION CHECKS, TYPE WATTLE LF 46,993.000 125,941.24
689.190 46,458.31 40,278.500 107,946.38
0.000 0.00 0.000 0.00
0020 0020 7017.00 3.75 1,839.000 6,896.25 0029 0029 L022.11 3.21 19,553.000 62,765.13
REMOVE GUARDRAIL LF 1,839.000 6,896.25 FABRIC SILT FENCE-LOW POROSITY LF 19,553.000 62,765.13
2,456.000 9,210.00 11,992.000 38,494.32
0.000 0.00 0.000 0.00
0021 0021 7310.05 267.50 1.000 267.50 0030 0030 L022.12 3.36 1,113.000 3,739.68
REMOVE SIGN STRUCTURE EACH 1.000 267.50 FABRIC SILT FENCE-HIGH POROSITY LF 1,113.000 3,739.68
0.000 0.00 374.000 1,256.64
0.000 0.00 0.000 0.00
0022 0022 L006.00 214.00 68.000 14,552.00 0031 0032 P300.18 48.01 60.000 2,880.60
COVER CROP SEEDING ACRE 68.000 14,552.00 18" CULVERT PIPE, TYPE 3,4 OR 5 LF 60.000 2,880.60
12.830 2,745.62 0.000 0.00
0.000 0.00 0.000 0.00
0023 0023 L006.50 2,675.00 10.000 26,750.00 0032 0033 P300.60 118.28 224.000 26,494.72
TEMPORARY SEEDING ACRE 10.000 26,750.00 60" CULVERT PIPE, TYPE 3,4 0OR 5 LF 224.000 26,494.72
2.850 7,623.75 224.000 26,494.72
0.000 0.00 0.000 0.00
0024 0024 L019.13 1.39 18,596.000 25,848.44 0033 0034 W800.33 267.50 1.000 267.50
EROSION CONTROL, CLASS 1D SY 18,596.000 25,848.44 REMOVE HYDRANT EACH 1.000 267.50
29,951.652 41,632.79 0.000 0.00
0.000 0.00 0.000 0.00
0025 0025 L019.14 177 9,673.000 1r121.21 GROUP 1 GRADING Contracted 1,783,873.95
EROSION CONTROL, CLASS 1E SY 9,673.000 17,121.21 Current 1783.873.95
10,727.304 18,987.32 In place 1,980,085.35
0.000 0.00 This Estimate 23.83
0026 0026 L019.15 2.14 20,175.000 43,174.50
EROSION CONTROL, CLASS 1F SY 20,175.000 43,174.50
23,676.189 50,667.04
0.000 0.00
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) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 4 CULVERTS 0042 0043 4044.03 9,630.00 1.000 9,630.00
0034 0035 0030.40 85,600.00 1.000 85,600.00 PREPARATION OF STRUCTURE EACH 1.000 9,630.00
MOBILIZATION LS 1.000 85,600.00 At oTA 132429 1.000 9,630.00
1.000 85,600.00 0.000 0.00
0.052 4,451.20 0043 0044 4044.04 9,630.00 1.000 9,630.00
0035 0036 1117.00 1,605.00 2.000 3,210.00 PREPARATION OF STRUCTURE EACH 1.000 9,630.00
REMOVE MANHOLE EACH 2.000 321000 A1 STA 159473 1.000 9,630.00
2.000 3,210.00 0.000 0.00
0.000 0.00 0044 0045 4044.05 9,630.00 1.000 9,630.00
0036 0037 1120.00 6,999.94 1.000 6,999.94 PREPARATION OF STRUCTURE EACH 1.000 9,630.00
REMOVE DISCHARGE STRUCTURE EACH 1.000 6,999.94 1 <A 191418 1.000 9,630.00
1.000 6,999.94 0.000 0.00
0.000 0.00 0045 0046 4044.06 12,840.00 1.000 12,840.00
0037 0038 4004.50 4.59 2,810.000 12,897.90 PREPARATION OF STRUCTURE EACH 1.000 12,840.00
CAST IRON GRATE AND FRAME LB 2,810.000 12,897.90 AT STA 202462 1.000 12,840.00
2,810.000 12,897.90 0.000 0.00
0.000 0.00 0046 0047 4044.07 9,630.00 1.000 9,630.00
0038 0039 4043.50 10.82 214.000 2,315.48 PREPARATION OF STRUCTURE EACH 1.000 9,630.00
REMOVE SEWER PIPE LF 214.000 231548 1 STA 245144 1.000 9,630.00
214.000 2,315.48 0.000 0.00
0.000 0.00 0047 0048 4044.08 14,980.00 1.000 14,980.00
0039 0040 4044.00 9,630.00 1.000 9,630.00 PREPARATION OF STRUCTURE EACH 1.000 14,980.00
1.000 14,980.00
PREPARATION OF STRUCTURE EACH 1.000 9.630.00 AT STA 28449370 Lo%0 o0
AT STA. 79429 1.000 9,630.00 ) )
0.000 0.00 0048 0049 4050.01 14.52 2,178.000 31,624.56
0040 0041 4044.01 13,910.00 1.000 13,910.00 EXCAVATION FOR PIPE, PIPE-ARCH CY 2,178.000 31,624.56
PREPARATION OF STRUCTURE EACH 1.000 1391000 CULVERTS, AND HEADWALLS 2,038.000 29,591.76
0.000 0.00
AT STA. 101+43 1.000 13,910.00
0.000 0.00 0049 0050 4051.01 17.62 550.000 9,691.00
0041 0042 4044.02 10,700.00 1.000 10,700.00 EXCAVATION FOR BOX CULVERTS CY 550.000 9,691.00
PREPARATION OF STRUCTURE EACH 1.000 10,700.00 677.000 11,928.74
. . 0.000 0.00
AT STA. 121+14 1.000 10,700.00
0.000 0.00 0050 0051 4100.06 1,031.48 0.300 309.44
CLASS 47B-3000 CONCRETE FOR HEADWALL cY 0.300 309.44
0.300 309.44
0.000 0.00
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Est Number: 0036 Pay Period End Date:  05.13.2016 Est Number: 0036 Pay Period End Date:  05.13.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0051 0052 4101.06 485.78 420.260 204,153.90 0060 0061 4360.18 421.97 2.000 843.94
CLASS 47B-3000 CONCRETE FOR BOX cy 420.260 204,153.90 18" METAL FLARED-END SECTION EACH 2.000 843.94
CULVERT 380.750 184,960.74 2.000 843.94
0.000 0.00 0.000 0.00
0052 0053 4105.59 1,216.59 5.600 6,812.90 0061 0062 4360.24 486.85 36.000 17,526.60
CLASS 47B-3000 CONCRETE FOR INLET AND cy 5.600 6,812.00 24" METAL FLARED-END SECTION EACH 36.000 17,526.60
JUNCTION BOX 5.600 6,812.90 36.000 17,526.60
0.000 0.00 0.000 0.00
0053 0054 4107.07 924.48 0.530 489.97 0062 0063 4360.30 557.47 2.000 1,114.94
CLASS 47B-3000 CONCRETE FOR CONCRETE cy 0.530 489.97 30" METAL FLARED-END SECTION EACH 2.000 1,114.94
COLLARS 0.530 489.97 2.000 1,114.94
0.000 0.00 0.000 0.00
0054 0055 4120.06 927.69 2.790 2,588.26 0063 0064 4360.36 731.88 12.000 8,782.56
CLASS 47B-3000 FOR CONCRETE BOX cy 2.790 2,588.26 36" METAL FLARED-END SECTION EACH 12.000 8,782.56
CULVERT PLUG 0.000 0.00 12.000 8,782.56
0.000 0.00 0.000 0.00
0055 0056 4150.00 3.41 30.000 102.30 0064 0065 4360.42 1,177.00 4.000 4,708.00
REINFORCING STEEL FOR HEADWALL LB 30.000 102.30 42" METAL FLARED-END SECTION EACH 4.000 4,708.00
30.000 102.30 4.000 4,708.00
0.000 0.00 0.000 0.00
0056 0057 4151.00 119 40,866.000 48,630.54 0065 0066 4360.48 1,256.18 4.000 5,024.72
REINFORCING STEEL FOR BOX CULVERT LB 40,866.000 48,630.54 48" METAL FLARED-END SECTION EACH 4.000 5,024.72
32,197.570 38,315.11 6.000 7,537.08
0.000 0.00 0.000 0.00
0057 0058 4155.50 3.41 380.000 1,295.80 0066 0067 4360.54 1,391.00 2.000 2,782.00
REINFORCING STEEL FOR INLET AND LB 380.000 1,295.80 54" METAL FLARED-END SECTION EACH 2.000 2,782.00
JUNCTION BOX 380.000 1,295.80 2.000 2,782.00
0.000 0.00 0.000 0.00
0058 0059 4157.00 3.41 43.000 146.63 0067 0068 4360.60 2,039.42 2.000 4,078.84
REINFORCING STEEL FOR COLLARS LB 43.000 146.63 60" METAL FLARED-END SECTION EACH 2.000 4,078.84
43.000 146.63 2.000 4,078.84
0.000 0.00 0.000 0.00
0059 0060 4360.15 411.03 2.000 822.06 0068 0069 4390.24 511.46 2.000 1,022.92
15" METAL FLARED-END SECTION EACH 2.000 822.06 24" ROUND EQUIVALENT METAL PIPE EACH 2.000 1,022.92
2.000 g22.06 FLARED-END SECTION 2.000 1,022.92
0.000 0.00 0.000 0.00
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Est Number: 0036 Pay Period End Date:  05.13.2016 Est Number: 0036 Pay Period End Date:  05.13.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0069 0070 4460.24 1,084.98 1.000 1,084.98 0078 0079 P300.24 49.23 431.000 21,218.13
24" CONCRETE FLARED-END SECTION EACH 1.000 1,084.98 24" CULVERT PIPE, TYPE 3,4 OR 5 LF 431.000 21,218.13
1.000 1,084.98 437.000 21,513.51
0.000 0.00 0.000 0.00
0070 0071 4670.05 336.72 14.000 4,714.08 0079 0080 P300.36 59.75 218.000 13,025.50
CULVERT SANDFILL CY 14.000 4,714.08 36" CULVERT PIPE, TYPE 3,4 OR 5 LF 218.000 13,025.50
3.000 1,010.16 220.000 13,145.00
0.000 0.00 0.000 0.00
0071 0072 4900.24 268.57 2.000 537.14 0080 0081 P300.42 80.99 126.000 10,204.74
AREA INLET SEDIMENT FILTER EACH 2.000 537.14 42" CULVERT PIPE, TYPE 3,4 OR 5 LF 126.000 10,204.74
2.000 537.14 126.000 10,204.74
0.000 0.00 0.000 0.00
0072 0073 6086.00 6.39 105.000 670.95 0081 0082 P300.48 87.41 100.000 8,741.00
STRUCTURAL STEEL LB 105.000 670.95 48" CULVERT PIPE, TYPE 3,4 OR 5 LF 100.000 8,741.00
105.000 670.95 128.000 11,188.48
0.000 0.00 0.000 0.00
0073 0074 6617.29 725.46 10.000 7,254.60 0082 0083 P300.54 94.31 108.000 10,185.48
CONCRETE REPAIR SF 10.000 7,254.60 54" CULVERT PIPE, TYPE 3,4 OR 5 LF 108.000 10,185.48
10.059 7,297.40 108.000 10,185.48
0.000 0.00 0.000 0.00
0074 0075 6801.28 1,056.09 15.000 15,841.35 0083 0084 P300.60 129.63 47.000 6,092.61
CRACK EPOXY INJECTION LF 15.000 15,841.35 60" CULVERT PIPE, TYPE 3,4 OR 5 LF 47.000 6,092.61
15.000 15,841.35 47.000 6,092.61
0.000 0.00 0.000 0.00
0075 0076 8010.03 90.62 137.000 12,414.94 0084 0085 P375.24 63.28 488.000 30,880.64
CRUSHED ROCK FOR BASE COURSE CcY 137.000 12,414.94 24" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 488.000 30,880.64
0.000 0.00 340R5 488.000 30,880.64
0.000 0.00 0.000 0.00
0076 0077 P120.24 71.69 86.000 6,165.34 0085 0086 P375.48 157.46 54.000 8,502.84
24" CULVERT PIPE, TYPE 2 LF 86.000 6,165.34 48" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 54.000 8,502.84
86.000 6,165.34 34OR5S 54.000 8,502.84
0.000 0.00 0.000 0.00
0077 0078 P300.18 45.87 264.000 12,109.68 0086 0087 P402.15 46.16 92.000 4,246.72
18" CULVERT PIPE, TYPE 3,40R 5 LF 264.000 12,109.68 15" CULVERT PIPE, TYPE 3,45 0R 6 LF 92.000 4,246.72
78.000 3,577.86 92.000 4,246.72
0.000 0.00 0.000 0.00
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Est Number: 0036 Pay Period End Date:  05.13.2016 Est Number: 0036 Pay Period End Date:  05.13.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0087 0088 P402.24 58.52 1,011.000 59,163.72 0094 0095 6040.00 28,890.00 1.000 28,890.00
24" CULVERT PIPE, TYPE 3,4,5 OR 6 LF 1,011.000 59,163.72 REMOVE STRUCTURE EACH 1.000 28,890.00
1,015.000 59,397.80 o crh 50916437 1.000 28,890.00
0.000 0.00 0.000 0.00
0088 0089 P402.30 59.68 148.000 8,832.64 0095 0096 8010.03 90.62 86.000 7,793.32
30" CULVERT PIPE, TYPE 3,4,5 OR 6 LF 148.000 8,832.64 CRUSHED ROCK FOR BASE COURSE cY 86.000 7,793.32
148.000 8,832.64 0.000 0.00
0.000 0.00 0.000 0.00
0089 0090 P402.36 69.99 74.000 5,179.26 GROUP 4A CULVERT AT STA. 229+50 Contracted 337,343.96
36" CULVERT PIPE, TYPE 3,4,5 OR 6 LF 74.000 5,179.26 Current 337.343.96
74.000 5,179.26 In place 329,550.64
0.000 0.00 This Estimate 0.00
GROUP 4 CULVERTS Contracted 811,221.55 CROUP 4B CULVERTAT STA. 303+58
Current 81122155 0096 0097 0030.40 16,050.00 1.000 16,050.00
In place 760,330.55 MOBILIZATION LS 1.000 16,050.00
This Estimate 4,451.20 1.000 16,050.00
GROUP 4A CULVERT AT STA. 229+50 0.000 0.00
0090 0091 0030.40 16,050.00 1.000 16,050.00 0097 0098 4051.01 18.19 57.000 1,036.83
MOBILIZATION LS 1.000 16,050.00 EXCAVATION FOR BOX CULVERTS cY 57.000 1,036.83
1.000 16,050.00 57.000 1,036.83
0.000 0.00 0.000 0.00
0091 0092 4051.01 18.19 295.000 5,366.05 0098 0099 4101.06 485.78 213.590 103,757.75
EXCAVATION FOR BOX CULVERTS (3% 295.000 5,366.05 CLASS 47B-3000 CONCRETE FOR BOX cY 213.590 103,757.75
295.000 5,366.05 CULVERT 213.590 103,757.75
0.000 0.00 0.000 0.00
0092 0093 4101.06 485.78 455.110 221,083.34 0099 0100 4151.00 119  20,763.000 24,707.97
CLASS 47B-3000 CONCRETE FOR BOX cy 455.110 221,083.34 REINFORCING STEEL FOR BOX CULVERT LB 20,763.000 24,707.97
CULVERT 455.110 221,083.34 20,763.000 24,707.97
0.000 0.00 0.000 0.00
0093 0094 4151.00 1.19  48,875.000 58,161.25 0100 0101 6040.00 28,890.00 1.000 28,890.00
REINFORCING STEEL FOR BOX CULVERT LB 48,875.000 58,161.25 REMOVE STRUCTURE EACH 1.000 28,890.00
48,875.000 5816125 )\ oo aoaiomeciT 1.000 28,890.00
0.000 0.00 0.000 0.00
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Est Number: 0036 Pay Period End Date:  05.13.2016 Est Number: 0036 Pay Period End Date:  05.13.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0101 0102 8010.03 90.62 52.000 4,712.24 0108 0109 8010.03 90.62 63.000 5,709.06
CRUSHED ROCK FOR BASE COURSE cY 52.000 4,712.24 CRUSHED ROCK FOR BASE COURSE CcY 63.000 5,709.06
52.000 4,712.24 63.000 5,709.06
0.000 0.00 0.000 0.00
GROUP 4B CULVERT AT STA. 303+58 Contracted 179,154.79 GROUP 4C CULVERT AT STA. 324+54.90 Contracted 235,760.90
Current 179,154.79 Current 235,760.90
In place 179,154.79 In place 235,760.90
This Estimate 0.00 This Estimate 0.00
GROUP 4C CULVERT AT STA. 324+54.90 GROUP 5 SEEDING
0102 0103 0030.40 16,050.00 1.000 16,050.00 0109 0110 0030.50 3,210.00 1.000 3,210.00
MOBILIZATION LS 1.000 16,050.00 MOBILIZATION LS 1.000 3,210.00
1.000 16,050.00 1.000 3,210.00
0.000 0.00 0.000 0.00
0103 0104 4051.01 19.26 80.000 1,540.80 0110 0111 L001.01 802.50 48.000 38,520.00
EXCAVATION FOR BOX CULVERTS CY 80.000 1,540.80 SEEDING, TYPE A ACRE 67.983 54,556.36
80.000 1,540.80 63.668 51,093.58
0.000 0.00 0.000 0.00
0104 0105 4054.68 20,330.00 1.000 20,330.00 0111 0112 L001.02 615.25 20.000 12,305.00
TEMPORARY SHORING LS 1.000 20,330.00 SEEDING, TYPE B ACRE 20.000 12,305.00
AT STA 324+54.9 1.000 20,330.00 19.740 12,145.03
0.000 0.00 0.000 0.00
0105 0106 4101.06 485.78 269.800 131,063.44 0112 0113 L032.80 2,140.00 102.000 218,280.00
CLASS 47B-3000 CONCRETE FOR BOX CY 269.800 131,063.44 HYDROMULCH TON 0.000 0.00
CULVERT 269.800 131,063.44 0.000 0.00
0.000 0.00 0.000 0.00
0106 0107 4151.00 1.19 27,040.000 32,177.60 4003 4003 L032.75 262.50 0.000 0.00
REINFORCING STEEL FOR BOX CULVERT LB 27,040.000 32,177.60 MULCH TON 136.000 35,700.00
27,040.000 32,177.60 Replace Hydromulch with Mulch 194.839 51,145.25
0.000 0.00 0.000 0.00
0107 0108 6040.00 28,890.00 1.000 28,890.00 GROUP 5 SEEDING Contracted 272,315.00
REMOVE STRUCTURE EACH 1.000 28,890.00 Current 105.771.36
AT STA. 324+15.83 LT 1.000 28,890.00 In place 117,593.86
0.000 0.00

This Estimate

0.00
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Est Number: 0036 Pay Period End Date:  05.13.2016 Est Number: 0036 Pay Period End Date:  05.13.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 5L LANDSCAPING 0121 0122 L803.00 68.48 125.000 8,560.00
0113 o4 0030.50 1,070.00 1.000 1,070.00 PRUNUS BESSEY (WESTERN SANDCHERRY) EACH 125.000 8,560.00
MOBILIZATION LS 1.000 1,070.00 2 CONTAINER GROWN 100.000 6,848.00
1.000 1,070.00 0.000 0.00
0.000 0.00 0122 0123 L825.52 68.48 300.000 20,544.00
0114 0115 L001.16 642.00 3.000 1,926.00 SALIX EXIGUA (NARROWLEAF WILLOW) #2 EACH 300.000 20,544.00
SEEDING, TYPE BUFFER ACRE 3.000 1,026.00 CONTAINER GROWN 335.000 22,940.80
3.400 2,182.80 0.000 0.00
0.000 000 GROUP 5L LANDSCAPING Contracted 86,680.70
0115 0116 L001.17 1,605.00 8.500 13,642.50 Current 93,100.70
SEEDING, TYPE WETLAND ACRE 12.500 20,062.50 In place 84,198.95
12.500 20,062.50 This Estimate 0.00
0.000 0.00 GROUP 6 BRIDGE AT STA. 312+48.50
0116 0117 L001.18 1,070.00 2.600 2,782.00 0123 0124 0030.60 175,000.00 1.000 175,000.00
SEEDING, TYPE WETLAND-HIGH ACRE 2.600 2,782.00 MOBILIZATION LS 1.000 175,000.00
3.840 4,108.80 1.000 175,000.00
0.000 0.00 0.000 0.00
0117 0118 L032.75 235.40 27.000 6,355.80 0124 0125 1010.01 3.92 4,045.000 15,856.40
MULCH TON 27.000 6,355.80 EXCAVATION (ESTABLISHED QUANTITY) CY 4,045.000 15,856.40
14.480 3,408.60 4,045.000 15,856.40
0.000 0.00 0.000 0.00
0118 0119 L441.26 69.55 180.000 12,519.00 0125 0126 1043.50 417 82.000 341.94
CORNUS SERICEA (REDOSIER DOGWOOQD) #2 EACH 180.000 12,519.00 RIPRAP FILTER FABRIC SY 82.000 341.94
CONTAINER GROWN 180.000 12,519.00 843.340 3,516.73
0.000 0.00 0.000 0.00
0119 0120 L490.00 56.71 255.000 14,461.05 0126 0127 3050.15 314.24 177.000 55,620.48
AMORPHA CANESCENS (LEAD PLANT)#1 EACH 255.000 14,461.05 CONCRETE FOR PAVEMENT APPROACHES CYy 177.000 55,620.48
CONTAINER 0.000 0.00 CLASS 47BD-4000 177.000 55,620.48
GROWN 0.000 0.00 0.000 0.00
0120 0121 L566.36 56.71 85.000 482035 0127 0128 3051.10 1.27  31,760.000 40,335.20
AMORPHA FRUITICOSA (FALSE INDIGO) #1 EACH 85.000 4,820.35 EPOXY COATED REINFORCING STEEL FOR LB 31,760.000 40,335.20
CONTAINER GROWN 195.000 11,058.45 PAVEMENT APPROACHES 31,760.000 40,335.20
0.000 0.00 0.000 0.00
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. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0128 0129 6000.10 1,105.32 1.000 1,105.32 0137 0138 6011.11 435,925.86 1.000 435,925.86
ABUTMENT NO.1 EXCAVATION LS 1.000 1,105.32 PRECAST/PRESTRESSED CONCRETE LS 1.000 435,925.86
1.000 1,105.32 SUPERSTRUCTURE AT STATION 1.000 435,925.86
0.000 0.00 312+48.50 0.000 0.00
0129 0130 6000.11 1,105.32 1.000 1,105.32 0138 0139 6040.00 51,238.22 1.000 51,238.22
ABUTMENT NO.2 EXCAVATION LS 1.000 1,105.32 REMOVE STRUCTURE EACH 1.000 51,238.22
1.000 1,105.32 AT STA. 313415 1.000 51,238.22
0.000 0.00 0.000 0.00
0130 0131 6000.60 16,879.96 1.000 16,879.96 0139 0140 6052.51 49,328.01 1.000 49,328.01
PIER NO.1 EXCAVATION LS 1.000 16,879.96 ACCESS BRIDGE LS 1.000 49,328.01
1.000 16,879.96 AT STA 312448 LT 0.000 0.00
0.000 0.00 0.000 0.00
0131 0132 6000.61 16,879.96 1.000 16,879.96 0140 0141 6052.52 49,328.01 1.000 49,328.01
PIER NO.2 EXCAVATION LS 1.000 16,879.96 ACCESS BRIDGE LS 1.000 49,328.01
1.000 16,879.96 AT STA 312448 RT 1.000 49,328.01
0.000 0.00 0.000 0.00
0132 0133 6005.32 68.03 92.900 6,319.99 0141 0142 6080.00 3.07 550.000 1,688.50
PREFORMED EXPANSION JOINT, TYPE A LF 92.900 6,319.99 STRUCTURAL STEEL FOR SUBSTRUCTURE LB 550.000 1,688.50
92.900 6,319.99 550.000 1,688.50
0.000 0.00 0.000 0.00
0133 0134 6005.78 973.98 16.000 15,583.68 0142 0143 6104.00 15.30 30.000 459.00
EXPANSION BEARING, TFE TYPE EACH 16.000 15,583.68 BROKEN CONCRETE RIPRAP TON 30.000 459.00
16.000 15,583.68 0.000 0.00
0.000 0.00 0.000 0.00
0134 0135 6005.83 450.07 8.000 3,600.56 0143 0144 6105.03 65.92 1,395.000 91,958.40
FIXED BEARING EACH 8.000 3,600.56 ROCK RIPRAP, TYPE C TON 1,395.000 91,958.40
8.000 3,600.56 1,425.000 93,936.00
0.000 0.00 0.000 0.00
0135 0136 6010.22 457.52 274.100 125,406.23 0144 0145 6131.50 1.04  155,535.000 161,756.40
CLASS 47B-3000 CONCRETE FOR BRIDGE CY 274.100 125,406.23 EPOXY COATED REINFORCING STEEL LB 155,535.000 161,756.40
274.100 125,406.22 155,535.000 161,756.40
0.000 0.00 0.000 0.00
0136 0137 6010.26 471.81 578.100 272,753.36 0145 0146 6139.50 37.01 96.000 3,552.96
CLASS 47BD-4000 CONCRETE FOR BRIDGE CcY 578.100 272,753.36  SUBSURFACE DRAINAGE MATTING SY 96.000 3,552.96
578.100 272,753.36 96.000 3,552.96
0.000 0.00 0.000 0.00
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Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0146 0147 6210.50 49.23 4,840.000 238,273.20 GROUP 7 GUARDRAIL
PIPE PILING LF 4,840.000 238,273.20 0180 0181 0030.70 4,815.00 1.000 4,815.00
3,956.000 194,753.89  MOBILIZATION LS 1.000 4,815.00
0.000 0.00 1.000 4,815.00
0147 0148 6251.00 3,455.48 4.000 13,821.92 0.000 0.00
TEST PILE EACH 4.000 13,821.92 0181 0182 7011.20 24.61 187.500 4,614.38
4.000 13,821.92  W-BEAM GUARDRAIL LF 187.500 4,614.38
0.000 0.00 187.500 4,614.38
0148 0149 6310.00 17.34 3,425.000 59,389.50 0.000 0.00
STEEL SHEET PILING SF 3,425.000 59,389.50 0182 0183 7020.00 2,273.75 4.000 9,095.00
3,356.160 58,195.82  BRIDGE APPROACH SECTIONS EACH 4.000 9,095.00
0.000 0.00 4.000 9,095.00
0149 0150 6510.55 89,750.63 1.000 89,750.63 0.000 0.00
TEMPORARY BRIDGE SHORING LS 1.000 89,750.63 0183 0184 7024.27 2,193.50 4.000 8,774.00
AT STA. 312+48.50 0.720 64,620.46 GUARDRAIL END TREATMENT, TYPE Il EACH 4.000 8,774.00
0.000 0.00 4.000 8,774.00
0150 0151 8091.00 38.42 325.000 12,486.50 0.000 0.00
GRANULAR BACKFILL cY 325.000 12,486.50  GROUP 7 GUARDRAIL Contracted 27,298.38
825.000 12,486.50 Current 27,298.38
0.000 0.00 In place 27,298.38
4005 4005 6210.60 29.54 0.000 0.00 This Estimate 0.00
PAY CUT-OFF FOR PIPE PILE LF 662.000 19,555.48 GROUP 7B FENCE
Pay cutoff at 60% contract unit price. 662.000 19,55548 0184 0185 0030.70 1,284.00 1.000 1,284.00
0.000 0.00  MOBILIZATION LS 1.000 1,284.00
4006 4006 6006.56 14.28 0.000 0.00 1.000 1,284.00
BRIDGE DECK GROOVING 5\% 1,590.167 22,707.58 0.000 0.00
10-DAY WET CURE, SUBSIDIARY 1,590.167 22,707.59 0185 0186 7100.00 4.01 2,570.000 10,305.70
0.000 0.00  RIGHT-OF-WAY FENCE LF 2,570.000 10,305.70
GROUP 6 BRIDGE AT STA. 312+48.50 Contracted 2,005,745.51 2,605.000 10,446.05
Current 2,048,008.57 0.000 0.00
In place 1,933,530.79 0186 0187 7103.00 187.25 2.000 374.50
This Estimate 0.00 END POSTS EACH 2.000 374.50
2.000 374.50
0.000 0.00
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0187 0188 7104.00 267.50 6.000 1,605.00 0194 0195 1020.03 16.05 69.000 1,107.45
PULL POSTS EACH 6.000 1,605.00 DELINEATOR, TYPE Il EACH 0.000 0.00
6.000 1,605.00 0.000 0.00
0.000 0.00 0.000 0.00
0188 0189 7105.00 267.50 2.000 535.00 0195 0196 1020.20 32.10 16.000 513.60
CORNER POSTS EACH 2.000 535.00 INSTALL CHEVRONS EACH 16.000 513.60
2.000 535.00 16.000 513.60
0.000 0.00 0.000 0.00
0189 0190 7106.20 1,070.00 2.000 2,140.00 0196 0197 2001.00 16.05 347.000 5,569.35
20" VEHICLE GATE EACH 2.000 2,140.00 GRAVEL SURFACE COURSE cY 347.000 5,569.35
2.000 2,140.00 366.000 5,874.30
0.000 0.00 0.000 0.00
GROUP 7B FENCE Contracted 16,244.20 0197 0198 2009.10 139.10 16.000 2,225.60
Current 16,244.20 GRAVEL EMBEDMENT STA 16.000 2,225.60
In place 16,384.55 16.000 2,225.60
This Estimate 0.00 0.000 0.00
GROUP 9 BITUMINOUS 0198 0199 2021.00 53.50 8.000 428.00
0190 0191 0002.55 4.28 953.000 4,078.84 MAILBOX POST EACH 8.000 428.00
OVERLAY BROKEN LINES STA 953.000 4,078.84 6.000 321.00
1,559.610 6,675.13 0.000 0.00
0.000 0.00 0199 0200 7517.04 3.21 350.000 1,123.50
0191 0192 0002.60 4.28 1,906.000 8,157.68 4" WHITE WET REFLECTIVE PREFORMED LF 350.000 1,123.50
OVERLAY SOLID LINES STA 1,906.000 8,157.68 PAVEMENT MARKING, TYPE 4, GROOVED 350.000 1,123.50
2,637.610 11,288.97 350.000 1,123.50
0.000 0.00 0200 0201 7518.04 3.21 5,250.000 16,852.50
0192 0193 0030.90 375,000.00 1.000 375,000.00 4" YELLOW WET REFLECTIVE PREFORMED LF 5,250.000 16,852.50
MOBILIZATION LS 1.000 375,000.00 PAVEMENT MARKING, TYPE 4, GROOVED 4,712.000 15,125.52
1.000 375,000.00 4,712.000 15,125.52
0.000 000 0201 0202 7518.12 9.63 500.000 4,815.00
0193 0194 1020.02 16.05 36.000 577.80 12" YELLOW WET REFLECTIVE PREFORMED LF 500.000 4,815.00
DELINEATOR, TYPE Il EACH 0.000 0.00 PAVEMENT MARKING, TYPE 4, GROOVED 397.400 3,826.96
0.000 0.00 397.400 3,826.96
0.000 0.00
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. 1. Contracted 2. Current . 1. Contracted 2. Current
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Item Description Units Qty Amount Item Description Units Qty Amount
0202 0226 8022.15 1.37 100.000 137.00 0211 0228 9020.95 725.00 3.400 2,465.00
HYDRATED LIME/WARM MIX ASPHALT FOR EACH 100.000 137.00 PERFORMANCE GRADED BINDER (64-34) FOR TON 3.400 2,465.00
STATE MAINTENANCE PATCHING 0.000 0.00 STATE MAINTENANCE PATCHING 0.000 0.00
0.000 0.00 0.000 0.00
0203 0203 8022.20 1.37 18,100.000 24,797.00 0212 0210 9021.13 725.00 615.400 446,165.00
HYDRATED LIME/WARM MIX ASPHALT EACH 18,100.000 24,797.00 PERFORMANCE GRADED BINDER (64-34) TON 615.400 446,165.00
21,779.680 29,838.16 691.685 501,471.64
0.000 0.00 0.000 0.00
0204 0204 8101.50 6.23 17,331.000 107,972.13 0213 0211 9034.00 3.90 1,768.000 6,895.20
STABILIZED SUBGRADE SY 0.000 0.00 PREPARATION OF INTERSECTIONS AND Sy 1,768.000 6,895.20

DRIVEWAYS

TYPE ELY ASH 0.000 0.00 1,840.041 7,176.16
0.000 0.00 0.000 0.00
0205 0227 9002.10 45.37 100.000 4,537.00 0214 0212 9053.00 2.25 19,430.000 43,717.50
ASPHALTIC CONCRETE FOR STATE TON 100.000 4,537.00 TACK COAT GAL 19,430.000 43,717.50
MAINTENANCE PATCHING, TYPE SPR 0.000 0.00 18,548.000 41,733.00
0.000 0.00 0.000 0.00
0206 0205 9005.75 45.37 17,800.000 807,586.00 0215 0213 9053.20 2.30 24,740.000 56,902.00
ASPHALTIC CONCRETE, TYPE SPR TON 17,800.000 807,586.00 FOG SEAL GAL 24,740.000 56,902.00
21,779.680 988,144.08 31,785.000 73,105.50
0.000 0.00 0.000 0.00
0207 0206 9009.00 4.88 3,211.000 15,669.68 0216 0214 9111.00 46.55 230.000 10,706.50
PLACEMENT OF ASPHALTIC CONCRETE FOR SY 3,211.000 15,669.68 WATER MGAL 230.000 10,706.50
DRIVEWAYS AND INTERSECTIONS 3,445.698 16,815.01 0.000 0.00
0.000 0.00 0.000 0.00
0208 0207 9009.75 50.00 12,695.000 634,750.00 0217 0215 9111.13 46.55 440.000 20,482.00
TEMPORARY SURFACING SY 12,695.000 634,750.00 WATER FOR FLY ASH STABILIZED MGAL 0.000 0.00
5,873.203 293,660.15  BITUMINOUS 0.000 0.00
0.000 0.00 0.000 0.00
0209 0208 9009.89 52.00 17,331.000 901,212.00 0218 0216 9170.00 117.70 674.964 79,443.26
SURFACING 9" Sy 17,331.000 901,212.00 EARTH SHOULDER CONSTRUCTION STA 674.964 79,443.26
16,341.830 849,775.16 672.310 79,130.89
0.000 0.00 0.000 0.00
0210 0209 9010.50 70.00 300.000 21,000.00 0219 0217 9173.11 39.00 558.148 21,767.77
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 300.000 21,000.00 WIDENING STA 558.148 21,767.77
SPR 0.000 0.00 562.610 21,941.79
0.000 0.00 0.000 0.00
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Item Description Units Qty Amount Item Description Units Qty Amount
0220 0218 9173.20 7.80 311.000 2,425.80 4007 4007 8029.94 10.00 0.000 0.00
SUBGRADE PREPARATION SY 311.000 2,425.80 BITUMINOUS FOUNDATION COURSE 4" SY 0.000 0.00
250.041 1,950.32 ) . . 0.000 0.00
Replacing the cement stab. in phased construction.
0.000 0.00 0.000 0.00
0221 0219 9179.23 583.00 27.398 15,973.03 4008 4008 9190.12 1,323.50 0.000 0.00
COLD MILLING, CLASS 3 STA 27.398 15,973.03 CEMENT STABILIZED BITUMINOUS STA 287.374 380,339.49
0.000 0.00 303.265 401,371.23
0.000 0.00 0.000 0.00
0222 0220 9179.43 1,045.00 18.962 19,815.29 4009 4009 9190.61 170.00 0.000 0.00
COLD MILLING, CLASS 3 STA 18.962 19,815.29 CEMENT TON 1,733.000 294,610.00
TYPE A 1.900 1,985.50 3,114.100 529,397.00
0.000 0.00 0.000 0.00
0223 0221 9188.50 33.72 2,289.000 77,185.08 4010 4010 9111.11 46.55 0.000 0.00
SURFACING UNDER GUARDRAIL SY 2,289.000 77,185.08 WATER FOR CEMENT STABILIZATION MGAL 440.000 20,482.00
492.553 16,608.89 577.500 26,882.63
0.000 0.00 0.000 0.00
0224 0222 9190.00 1,323.50 287.374 380,339.49 4011 4011 8101.52 6.23 0.000 0.00
FLY ASH STABILIZED BITUMINOUS STA 0.000 0.00 STABILIZED SUBGRADE Sy 0.000 0.00
0.000 0.00 0.000 0.00
Type, Cement
0.000 0.00 0.000 0.00
0225 0223 9190.50 60.00 3,884.000 233,040.00 4012 4012 9173.20 1.00 0.000 0.00
FLY ASH TON 0.000 0.00 SUBGRADE PREPARATION Sy 17,331.000 17,331.00
0.000 0.00 . . . . . . 17,231.609 17,231.61
In conjunction with Bituminous Foundation Course.
0.000 0.00 0.000 0.00
0226 0229 9300.37 1.00 170.000 170.00 4013 4013 8029.84 6.23 0.000 0.00
RAP INCENTIVE PAYMENT FOR STATE EACH 170.000 170.00 BITUMINOUS FOUNDATION COURSE 4" SY 17,331.000 107,972.13
MAINTENANCE PATCHING 0.000 0.00 15,975.483 99,527.26
0.000 0.00 0.000 0.00
0227 0224 9300.38 1.00 30,770.000 30,770.00 4014 4014 9179.23 189.34 0.000 0.00
RAP INCENTIVE PAYMENT EACH 30,770.000 30,770.00 COLD MILLING, CLASS 3 STA 303.000 57,370.02
135,919.800 135,919.80 Profiled the Cement Stabilized Bituminous 303.265 57:420.20
0.000 0.00 0.000 0.00
0228 0225 9300.52 2,500.00 1.000 2,500.00 4015 4015 1020.06 55.00 0.000 0.00
ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 2,500.00 FLEXIBLE POST DELINEATOR EACH 69.000 3,795.00
VD 1.000 2,500.00 _ _ 69.000 3,795.00
Replace steel posts with plastic posts
0.000 0.00 0.000 0.00
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Est Number: 0036 Pay Period End Date:  05.13.2016 Est Number: 0036 Pay Period End Date:  05.13.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4016 4016 1020.06 55.00 0.000 0.00 0231 0232 0001.75 1.07 560.000 599.20
FLEXIBLE POST DELINEATOR EACH 36.000 1,980.00 TEMPORARY SIGN DAY EACH 560.000 599.20
Replace steel posts with plastic posts. 36.000 1,980.00 741.000 799.29
0.000 0.00 0.000 0.00
4017 4017 9300.60 1.65 0.000 0.00 0232 0233 0001.90 054  16,675.000 9,004.50
SMOOTHNESS INCENTIVE-ASPHALTIC TON 6,991.320 11,535.68  SIGN DAY EACH 16,675.000 9,004.50
CONCRETE 6,991.320 11,535.68 21,294.000 11,498.76
Pay factor = 103.632 0.000 0.00 0.000 0.00
4018 4018 9300.77 26.33 0.000 0.00 0233 0234 0001.99 1.07 967.000 1,034.69
SMOOTHNESS INCENTIVE-PERFORMANCE TON 356.557 9,388.15 CONTRACTOR FURNISHED SIGN DAY EACH 967.000 1,034.69
GRADED BINDER 356.557 9,388.15 14.000 14.98
Pay factor = 103.632 0.000 0.00 0.000 0.00
4019 4019 9053.21 -0.115 0.000 0.00 0234 0235 0002.28 0.86 11,500.000 9,890.00
FOG SEAL GAL 31,785.000 -3,655.28 TEMPORARY PAVEMENT MARKING REMOVAL LF 11,500.000 9,890.00
Incorrect binder, used CSS-1 instead of CSS-1H 31,785.000 -3,655.28 980.000 842.80
0.000 0.00 0.000 0.00
4020 4020 9300.56 3.7211 0.000 0.00 0235 0236 0002.30 1.28 3,750.000 4,800.00
SUPERPAVE QUALITY INCENTIVE TON 21,779.600 81,044.07 PAVEMENT MARKING REMOVAL LF 3,750.000 4,800.00
PAY FACTOR = 108.2 21,779.600 81,044.07 4,200.000 5,376.00
0.000 0.00 3,116.000 3,988.48
GROUP 9 BITUMINOUS Contracted 4,388,873.06 0236 0237 0002.44 0.80  36,500.000 29,200.00
Current 4.627,546.45 ;i'I\ANF')rORARY PAVEMENT MARKING, TYPE LF 36,500.000 29,200.00
In place 4,719,648.18 12,358.000 9,886.40
This Estimate 20,075.98 0.000 0.00
GROUP 10 GENERAL ITEMS 0237 0238 0002.47 0.05 36,500.000 1,825.00
0229 0230 0001.08 0.50 11,028.000 5514.00 TEMPORARY PAVEMENT MARKING SURFACE LF 36,500.000 1,825.00
BARRICADE, TYPE II BDAY 11,028.000 551400 REPARATION 10,860.000 543.00
18,163.000 9,081.50 0.000 0.00
0.000 0.00 0238 0239 0003.10 350.00 100.000 35,000.00
0230 0231 0001.10 2.14 4,678.000 10,010.92 FLAGGING DAY 100.000 35,000.00
BARRICADE, TYPE Il BDAY 4,678.000 10,010.92 162.000 56,700.00
12,637.000 27,043.18 3.000 1,050.00
0.000 0.00 0239 0240 0003.20 450.00 40.000 18,000.00
FURNISHING AND OPERATING PILOT VEHICLE DAY 40.000 18,000.00
56.500 25,425.00
1.000 450.00
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Est Number: 0036 Pay Period End Date:  05.13.2016 Est Number: 0036 Pay Period End Date:  05.13.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0240 0241 0003.50 33.80 575.000 19,435.00 0249 0250 0030.00 10,700.00 1.000 10,700.00
CONCRETE PROTECTION BARRIER LF 575.000 19,435.00 MOBILIZATION LS 1.000 10,700.00
302.400 10,221.12 1.000 10,700.00
0.000 0.00 0.000 0.00
0241 0242 0003.56 7.80 625.000 4,875.00 0250 0251 1017.00 75,000.00 1.000 75,000.00
RELOCATE CONCRETE PROTECTION BARRIER LF 625.000 4,875.00 CONSTRUCTION STAKING AND SURVEYING LS 1.000 75,000.00
0.000 0.00 1.000 75,000.00
0.000 0.00 0.000 0.00
0242 0243 0003.57 1,337.50 1.000 1,337.50 0251 0252 7019.50 4,815.00 1.000 4,815.00
RELOCATE INERTIAL BARRIER SYSTEM EACH 1.000 1,337.50 IMPACT ATTENUATOR EACH 1.000 4,815.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0243 0244 0003.58 2,407.50 1.000 2,407.50 0252 0253 7019.65 2,407.50 1.000 2,407.50
INERTIAL BARRIER SYSTEM EACH 1.000 2,407.50 RELOCATE IMPACT ATTENUATOR EACH 1.000 2,407.50
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0244 0245 0003.64 5.35 14.000 74.90 0253 0254 9110.01 65.00 250.000 16,250.00
REPLACEMENT MODULE EACH 14.000 7490 RENTAL OF LOADER, FULLY OPERATED HOUR 250.000 16,250.00
0.000 0.00 13.750 893.75
0.000 0.00 0.000 0.00
0245 0246 0003.70 428.00 4.000 1,712.00 0254 0255 9110.02 70.00 50.000 3,500.00
TEMPORARY RUMBLE STRIP EACH 4.000 1,712.00 RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 3,500.00
0.000 0.00 OPERATED 10.500 735.00
0.000 0.00 0.000 0.00
0246 0247 0003.75 11,235.00 1.000 11,235.00 0255 0256 9110.03 65.00 250.000 16,250.00
TEMPORARY TRAFFIC SIGNAL EACH 1.000 11,235.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 250.000 16,250.00
0.000 0.00 7.000 455.00
0.000 0.00 0.000 0.00
0247 0248 0010.04 13,000.00 1.000 13,000.00 0256 0257 9110.07 150.00 250.000 37,500.00
FIELD OFFICE EACH 1.000 13,000.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 250.000 37,500.00
1.000 13,000.00 99.750 14,962.50
0.000 0.00 0.000 0.00
0248 0249 0020.00 0.80 4,000.000 3,200.00 0257 0258 9110.27 150.00 200.000 30,000.00
TRAINING HOUR 0.000 0.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 200.000 30,000.00
0.000 0.00 EXCAVATOR, FULLY OPERATED 13.500 2,025.00
0.000 0.00 0.000 0.00
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Est Number: 0036 Pay Period End Date:  05.13.2016 Est Number: 0036 Pay Period End Date:  05.13.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0258 0259 L007.00 0.64 5,000.000 3,200.00 4004 4004 0020.00 2.00 0.000 0.00
CONTOUR CULTIVATION LF 5,000.000 3,200.00 TRAINING HOUR 4,000.000 8,000.00
OF BACKSLOPES 0.000 0.00 Contractor Specific OJT 1,443.250 2,886.50
0.000 0.00 0.000 0.00
0259 0260 L022.75 3.85 2,000.000 7,700.00 GROUP 10 GENERAL ITEMS Contracted 441,377.71
TEMPORARY SILT CHECK LF 2,000.000 7,700.00 Current 473.802.71
0.000 0.00 In place 309,159.13
0.000 0.00 This Estimate 5,488.48
0260 0261 L022.90 3.21 3,000.000 9,630.00 Totals for contract Contracted 10,585,889.71
TEMPORARY SILT FENCE LF 3,000.000 9,630.00 Current 10,739,127.52
432.000 1,386.72 In place 10,692,696.07
0.000 0.00 This Estimate 30,039.49
0261 0262 L022.92 10.70 2,000.000 21,400.00
TEMPORARY EARTH CHECK LF 2,000.000 21,400.00
0.000 0.00
0.000 0.00
0262 0263 L032.70 250.00 15.000 3,750.00
TEMPORARY MULCH TON 15.000 3,750.00
0.000 0.00
0.000 0.00
0263 0264 L070.05 214.00 80.000 17,120.00
MOWING HOUR 80.000 17,120.00
78.000 16,692.00
0.000 0.00
4001 4001 0005.10 131.25 0.000 0.00
TRAFFIC CONTROL MANAGEMENT DAY 180.000 23,625.00
) . 68.500 8,990.63
Management during phasing and shoo-fly
operation. 0.000 0.00
4002 4002 0030.90 4,000.00 0.000 0.00
MOBILIZATION LS 1.000 4,000.00
1.000 4,000.00
0.000 0.00
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Contract ID: 6943 Vendor ID: 2252 PAULSEN, INC. Contract ID: 6943 Vendor ID: 2252 PAULSEN, INC.
Est Number: 0036 Pay Period End Date:  05.13.2016 Est Number: 0036 Pay Period End Date:  05.13.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \Item Cd Hltem Desc \
6005.78 \EXPANSION BEARING, TFE TYPE \ 6010.26 \CLASS 47BD-4000 CONCRETE FOR BRIDGE
Project 60943 000 Project 60943 000
Prpsl Line Nbr 0133 Proj Line Nbr Prpsl Line Nbr 0136 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0006  S.P. Initial Payment 16.00 9,840.00 314-759 0016  S.P. Initial Payment 469.00 18,389.49 PJ1015061
Expansion Bearing, TFE type Stay in place steel decking
0020  S.P.Adjustment -16.00 -9,840.00 314-759 0021  S.P.Adjustment -83.70 -3,281.88 PJ1015061
Expansion Bearing, TFE type Stay in place steel decking
Total for stockpile nbr 1: 0.00 $0.00 0022 S.P. Adjustment -385.30 -15,107.61 PJ1015061
Total for proposal line nbr 0133: 0.00 $0.00 Stay in place steel decking
Total for item code 6005.78: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Iltem Cd |Item Desc Total for proposal line nbr 0136: 0.00 $0.00
6005.83 | FIXED BEARING | Total for item code 6010.26: 0.00 $0.00
Project 60943 000 ltem Cd |tem Desc |
) o 6011.11 \PRECAST/PRESTRESSED CONCRETE SUPERSTRUCTURE AT STATION
Prpsl Line Nbr 0134 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr ~ Project 60943 000
Stkpl Nbr 1 Prpsl Line Nbr 0137 Proj Line Nbr
0006 S.P. Initial Payment 8.00 2.368.00 314+759 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Fixed Bearing Stkpl Nbr 1
0020  S.P.Adjustment -8.00 -2,368.00 314+759 0016  S.P. Initial Payment 1.00 301,300.00 7831
Fixed Bearing Girders
Total for stockpile nbr 1: 0.00 $0.00 0020  S.P. Adjustment -1.00 -301,300.00 7831
Total for proposal line nbr 0134: 0.00 $0.00 Girders
Total for item code 6005.83: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0137: 0.00 $0.00
Total for item code 6011.11: 0.00 $0.00
Total remaining for contract: $0.00






